
 

RFP for Helfaer Field Renovations 
November 12, 2025 

REQUEST FOR PROPOSALS 

FOR 

HELFAER FIELD RENOVATIONS 

ADDENDUM #2 
Date: December 4, 2025 

 

UPDATED RFP Bid Due Date: 

Bids are due by 5:00 PM (CT) on December 11, 2025. 
 

UPDATED Appendix B – Wisconsin Professional Baseball Park District standard General 
Conditions to Construction Services Contract:  

This document (attached) has been updated to address liquidated damages, delays and extensions 
of time, and adverse weather conditions. The additions (Sections 10.13, 10.14, and 10.15) to the 
contract have been highlighted in yellow for Bidding Contractor’s reference. 

 

UPDATED Bid Form: 

The bid form (attached) has been updated to require both field removal and preparation and new 
field installation as one bid. This work will be contracted with a single Contractor to ensure 
proper coordination. 
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Wisconsin Professional Baseball Park District  

standard General Conditions to Construction Services Contract 

Kristi Kreklow
UPDATED



GENERAL CONDITIONS TO 
CONSTRUCTION SERVICES CONTRACT 

WISCONSIN PROFESSIONAL BASEBALL PARK DISTRICT (“DISTRICT”) 
 

Article 1  GENERAL PROVISIONS 

1.1 The Contract  
 

The Contract represents the entire agreement between the parties and supersedes all prior negotiations, 
representations or agreements, either written or oral. The Contract may be amended or modified only 
by a written modification signed by authorized representatives of both parties. 
 

1.2 The Contract Documents 

The “Contract” shall consist of these General Conditions (“General Terms and Conditions”), a 
signed Purchase Order issued by the District, a signed accepted bid or proposal, drawings, shop 
drawings, specifications, schedule and addenda, as applicable (collectively, the “Contract 
Documents”). The intent of the Contract Documents is to include all items necessary for the proper 
execution and completion of the Work by the Contractor.  Where there is conflict in provisions between 
general provisions in individual contract documents, the terms and conditions of these General Terms 
and Conditions shall control. In case of any conflict in provisions in the individual contract documents 
that are specific to the Work, (e.g., specifications, deadlines, etc.), the most stringent specification and 
earliest deadlines shall govern. 

The accompanying request for proposal and Work shall be at all times in accordance with and subject to 
these General Terms and Conditions. The Contract expressly limits Contractor’s acceptance to these 
General Terms and Conditions. These General Terms and Conditions prevail over any terms and 
conditions contained in any other documentation and expressly exclude any of Contractor’s general 
terms and conditions or any other document issued by Contractor in connection with the Contract. 

1.3 The Ownership of Contract Documents 

All documents, reports, data, drawings, specifications and other materials prepared by the Contractor 
for performance of the Work (the “Documents”) are instruments of the Contractor’s Work, and are 
for use solely with respect to this Project. All Documents shall be the property of the District, or, where 
applicable, of the Milwaukee Brewers Baseball Club, Limited Partnership (the “Brewers”) 
(collectively, “Instruments of Service”). Upon payment of all sums approved by the District as being 
due the Contractor, the District, or, where applicable, the Brewers, shall own all common law, 
statutory, and other reserved rights, in addition to the copyrights, in and to the Instruments of Service. 
Contractor shall not withhold delivery of the Instruments of Service on account of any dispute with 
the District, or, where applicable, the Brewers, including a dispute over any sums claimed due and 
owing by Contractor. The Instruments of Service are not to be used by the Contractor or any 
subcontractor on any other project without written consent of the District, or, where applicable, the 
Brewers, which may be withheld in the District’s or the Brewer’s sole discretion. 
 

Article 2  THE DISTRICT   

2.1 Duties 
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The District shall provide any site information in its possession related to the construction site. Except 
for Permits as defined in Section 3.9 below, the District shall obtain and pay for all necessary 
approvals, easements, special assessments and charges. The furnishing of any information by the 
District shall not relieve Contractor of any duty under the Contract Documents. Contractor shall notify 
the District within three (3) business days following discovery of any discrepancy between the 
information provided and actual site conditions. Failure to notify the District within such time shall 
constitute a waiver of any claim relating to the condition so discovered.  

2.2 Right To Stop Work 

If Contractor fails to correct Work that is not in accordance with the Contract Documents, or has failed 
to carry out Work in accordance with the Contract Documents, the District may direct Contractor in 
writing to stop the Work, or any part thereof, until the correction is made. 

2.3 Right To Carry Out The Work 

If Contractor neglects or fails to carry out the Work in accordance with the Contract Documents, after 
written notice as set forth in Section 10.7 hereof, in addition to any other rights the District has, the 
District may enter into contracts with other parties to complete, repair or replace the incomplete or 
defective Work, and may deduct from payments then or thereafter due Contractor the cost of correcting 
the deficiencies, including compensation for additional architectural services, legal fees, and other 
expenses that may be made necessary by the default of Contractor. If payments then or thereafter due 
Contractor are not sufficient to cover the costs of correcting the deficiencies, Contractor shall pay the 
District the difference no later than ten (10) days after the District’s demand. Any amount not paid by 
Contractor when and as due shall be subject to interest at the rate of 18% per annum from the due date. 

Article 3  CONTRACTOR 

3.1 Duties 

Contractor shall be responsible for providing all labor and materials as set forth on the accepted 
bid/proposal and in the Contract Documents (Work). Unless specifically excluded from the scope of 
the Work, Contractor shall be responsible for paying for all labor, materials, tools, utilities, 
transportation, as well as taxes thereon, and other facilities and services necessary to properly complete 
the Work. Execution of this agreement by Contractor is a representation that Contractor has studied 
the Contract Documents, visited the site, become familiar with the local conditions, and verified the 
grades, dimensions, elevations, and locations of existing conditions at the site. 

3.2 Subcontracts and Subcontractors 

Contractor shall contract with subcontractors as Contractor deems necessary for completion of the 
Work, and shall be responsible for the Work performed by such subcontractors as though the Work 
was performed by Contractor. Contractor shall provide advance written notice to the District of 
selected subcontractors. The District will provide in writing any reasonable objection to the 
subcontractors. The foregoing notwithstanding, the District shall have no responsibility for the acts, 
omissions or breach of contract of any subcontractor. Every subcontract shall require the subcontractor 
to be bound by the terms of the Contract Documents, and to assume to the Contractor all obligations 
and responsibilities, including the responsibility for safety of the subcontractor’s work, which the 
Contractor assumes herein to the District. Contractor shall require its subcontractors and vendors to 
provide similar insurance as required and include the District, any mortgagee, and the Project 
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Administrator, and their respective successors, as additional insured and hold such parties harmless 
for their negligence. 

3.3 Supervision 

The Contractor shall be responsible for all means and methods of construction of the Work, and shall 
supervise and direct its own employees and all subcontractors, using its best skill and attention. 
Contractor shall be responsible for ensuring the Work, including the Work performed by all 
subcontractors, strictly complies with the Contract Documents. 

3.4 Coordination 

Certain portions of the Work may be completed by contractors hired directly by the District. Contractor 
shall be responsible for coordinating its Work on the Project, including coordinating deliveries, 
storage, installations, and use of utilities with such contractors. 

3.5 Safety and Security 

Contractor shall comply with all applicable laws, ordinances, rules, regulations, and lawful orders of 
public authorities bearing on the Work, including all applicable safety laws, standards, rules and 
regulations, and shall take all necessary precautions for the safety of, and shall provide all necessary 
protection to prevent injury to, or loss to all persons, the Work, materials, equipment, and other 
property at the site or adjacent thereto. Contractor shall, in the performance of its duties, be responsible 
for initiating, maintaining and supervising all safety precautions and programs, including those 
required by law or in conjunction with any governmental authority. Contractor shall promptly report 
to Project Administrator and the District all accidents arising out of or in connection with the 
performance of the Work, giving full details including statements of witnesses. Contractor shall 
promptly remedy any damage, injury or loss to property, as well as any condition posing undue threat 
of damage, injury or loss, at the site caused by the Contractor, subcontractors, or anyone else directly 
or indirectly associated with such condition. Contractor shall secure the construction site, limiting 
access to authorized personnel only.  

3.6 Drone Use 

The use of a drone anywhere on the ballpark site or within the ballpark facility requires prior written 
consent from the District, which consent may be withheld in the District’s sole discretion and may be 
limited to specific date(s) and time(s) of use.  

3.7 Quality 

Unless specifically provided in the Contract Documents, all materials incorporated into the Work shall 
be new and meet the specifications for the Project. Upon the District’s request, Contractor shall 
promptly provide the product labels and delivery slips for materials incorporated into the Work. 

3.8 Warranty 

Contractor warrants that: (1) materials and equipment furnished by Contractor will be of good quality 
and new; (2) the Work will be free from defects in workmanship, material, and design; (3) the Work 
will conform to the applicable specifications, drawings, designs, samples, and other requirements of 
the Contract Documents; (4) the Work will be fit for their intended purpose and operate as intended; 
(5) be free and clear of all liens, security interests or other encumbrances; (6) not infringe or 
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misappropriate any third party’s patent or other intellectual property rights; and (7) it shall perform the 
Work using personnel of required skill, experience and qualifications and in a professional and 
workmanlike manner in accordance with best industry standards for similar services and shall devote 
adequate resources to meet its obligations hereunder and under any Contract Documents. These 
warranties survive any delivery, inspection, acceptance, or payment of or for the Work by the District. 
Contractor warrants that the Work shall be free from defects in material and workmanship arising from 
normal usage for a period of one year from the Substantial Completion Date and that its Work will be 
free from defects in workmanship, design and material until the end of the Term, or for one year, 
whichever is later. Establishment of this one year period period for correction of defective Work does 
not affect or in any way limit the applicable statutory limitations or statute of repose periods. Upon 
written notice from the District, Contractor shall, at its option, repair or replace the defective Work or 
re-perform defective services. These warranties do not extend to any Work or services that have been 
abused, altered, misused, or repaired by the District or third parties without the supervision of and 
prior written approval of Contractor; or if Contractor serial numbers or warranty date decals have been 
removed or altered. The District must promptly report any failure of the equipment to Contractor in 
writing. 

The warranties set forth in this Section 3.8 are cumulative and in addition to any other warranty 
provided by law or equity. Any applicable statute of limitations runs from the date of the District’s 
discovery of the noncompliance of the Work or services. If Contractor installs or furnishes a piece of 
equipment under the Contract, and that equipment is covered by a warranty from the manufacturer, 
Contractor will transfer the benefits of that manufacturer’s warranty to the District if the Contract with 
the District terminates before the equipment manufacturer’s warranty expires. 

3.9 Permits 

Contractor shall pay for and obtain all building permits, governmental fees, licenses and inspections 
necessary for proper completion of the Work (collectively, “Permits”). Contractor shall give all 
required notices to all governmental agencies having jurisdiction over the Work. 

3.10 Hot Work 

Contractor acknowledges and agrees that if any “Hot Work” (any operation involving open flames or 
producing heat and/or sparks conducted outside a Hot Work Designated Area) is required as part of 
the Work, a Hot Work Permit provided by FM Global will be required prior to commencement of any 
Hot Work. Contractor further acknowledges and agrees that it will be required to either: (1) bring a 
completed Hot Work Permit to American Family Field, or (2) complete a Hot Work Permit at 
American Family Field on the date which Work is to be provided.  

3.11 Construction Site Pollution Control 

Prior to any land disturbance Work commencement, Contractor shall supply an erosion and sediment 
control plan, details, notes, and necessary sequencing plan to the District that Contractor shall 
implement to comply with the Construction Site Erosion & Sediment Control Standards applicable to 
the Work. The plan shall outline all necessary DNR approved technical standards related to 
erosion/sediment control and/or storm water management that the Contractor will implement, 
maintain, and inspect as required throughout the duration of construction until final restoration (as 
needed) is achieved. The Contractor shall be responsible for the proper design; and the Contractor shall 
be responsible for the proper installation, inspection and repair/maintenance of the erosion/sediment 
control measures and/or storm water management measures and shall document records of inspections 
(on DNR inspection reports: http://dnr.wi.gov/topic/stormwater/construction/forms.html) and records 
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of repair/maintenance activities in daily logs during the Work in accordance with ch. NR 151 and ch. 
NR 216, Wisconsin Administrative Code. The inspection reports and repair/maintenance logs shall be 
kept on-site in an accessible location along with the approved erosion and sediment control plan, 
details, notes and sequencing plan. 
 
Contractor shall not permit any Hazardous Materials to be deposited, stored, disposed, placed, 
generated, manufactured, buried, refined, transported, treated, discharged, handled, exacerbated, or 
located on District property. Contractor shall promptly notify the District of the discovery of any 
Hazardous Material on the District property, recommend appropriate action, and implement and 
supervise the course of action approved or directed by the District. For purpose of this Contract, 
“Hazardous Materials” means any hazardous, toxic, or harmful substances, wastes, materials, 
pollutants, or contaminants (including, without limitation, asbestos, lead-based paint, polychlorinated 
biphenyls, petroleum products, flammable explosives, radioactive materials, infectious substances, or 
raw materials which include hazardous constituents) or any other substances or materials which are 
included under or regulated by Environmental Laws, or any molds, spores, fungi, or other harmful 
microbial matter. “Environmental Laws” means any federal, state, or local law, rule, or regulation 
pertaining to environmental regulation, contamination, remediation, or cleanup, including, without 
limitation, the Comprehensive Environmental Response, Compensation and Liability Act of 1980 (42 
U.S.C. § 9601 et seq. and 40 CFR § 302.1 et seq.), the Resource Conservation and Recovery Act of 
1976 (42 U.S.C. § 6901 et seq.), the Federal Water Pollution Control Act (33 U.S.C. § 1251 et seq. 
and 40 CFR § 116.1 et seq.), those relating to lead based paint, the Hazardous Materials Transportation 
Act (49 U.S.C. § 1801 et seq.), and the regulations promulgated pursuant to said laws, all as amended. 
 

3.12 Schedule 

If indicated in the Purchase Order or as otherwise required by the Contract Documents, before it starts 
construction, Contractor shall provide to the District and obtain the District’s approval of a schedule 
of performance of the Work, showing the critical path and milestones for completion of the Work 
according to the Contract Documents. The District shall note any deficiencies in scheduling prior to 
accepting the schedule.  

3.13 Clean-Up 

Contractor shall keep the premises and surrounding area free from debris and trash related to the Work.  
Contractor shall be responsible for daily clean-up of construction materials, debris and dust control.  
Upon completion of the Work, Contractor shall provide a final clean-up of all surfaces. 

3.14 Indemnity 

To the fullest extent permitted by law, Contractor shall indemnify, defend and hold harmless the 
District, the Project Administrator, the Brewers, Major League Baseball, and the directors, authorized 
representatives, consultants and agents of each (“Indemnitees”) from and against all claims, liabilities, 
costs, damages, losses, payments, judgments, and expenses including, but not limited to, reasonable 
attorneys' fees and other litigation expenses (collectively, “Losses”), arising out of or resulting from: 
(a) bodily injury, death of any person, sickness, disease, or damage to real property resulting from the 
willful, fraudulent, or negligent acts or omissions of Contractor or Contractor personnel and 
subcontractors; or (b) Contractor’s breach of any representation, warranty, or obligation of Contractor 
set forth in the Contract (including, without limitation, any violation of applicable safety laws 
described in Section 3.5, above or environmental requirements as described in Section 3.11 above). 
This obligation is in addition to any other obligations set forth herein or under applicable law. In claims 
against any person or entity indemnified under this Subsection 3.14 by an employee of the Contractor, 
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anyone directly or indirectly employed by Contractor, or anyone for whose acts Contractor may be 
liable, the indemnification obligation under this Section shall not be limited by a limitation on amount 
or type of damages, compensation, or benefits payable by or for the Contractor under workers' or 
workmen's compensation acts, disability benefit acts or other employee benefit acts. 

Contractor shall defend, indemnify, and hold harmless the Indemnitees from and against all Losses 
based on a claim that any of the Work or the District’s receipt or use thereof infringes or 
misappropriates the patent, copyright, trade secret or other intellectual property right of any third party. 
In no event shall Contractor enter into any settlement without the District’s or Indemnitee’s prior 
written consent. 

The provisions of this Section 3.14 will survive the expiration or earlier termination of the Contract. 

Article 4  PROJECT ADMINISTRATOR 

The District's Project Administrator, or such other person or entity designated by the District (“Project 
Administrator”), will provide administration of the Contract. The Project Administrator will visit the 
site at regular intervals, and based upon the observations made, will evaluate Contractor’s invoice and 
certify the amount due. The Project Administrator will have the authority to reject non-conforming or 
defective Work. The Project Administrator will promptly interpret and advise concerning the 
Contractor’s performance of the requirements of the Contract Documents. 

Article 5  TIME AND SCHEDULE 

TIME IS OF THE ESSENCE as to completion of the Work according to the Contract Documents. If 
Contractor is delayed at any time in the progress of the Work, the time for performance may be 
extended by a revised Purchase Order approved by the District in its sole discretion. Contractor shall 
give notice of the delay within five (5) days of the occurrence giving rise to the delay, stating the period 
of time the occurrence is expected to continue. No other extensions of time shall be approved. The 
date of commencement of the construction (“Commencement Date”) and the date upon which 
Contractor shall achieve Substantial Completion (“Substantial Completion Date”) are set forth in the 
Purchase Order.  

Article 6   COSTS, PAYMENT AND COMPLETION 

6.1 Contract Sum  

The Contract Sum is the total amount payable by the District to the Contractor for the full and complete 
performance of the Work under the Contract Documents (“Contract Sum”). Without limitation, the 
Contract Sum includes: (i) all subcontractors’ Work (including any mark-up on subcontractors’ Work); 
(ii) all self-performed work; (iii) the costs of all materials and supplies; (iv) the costs of all equipment; 
(v) all labor necessary to perform the Work; (vi) the costs of all bonds and insurance required to be 
furnished and/or provided by Contractor under the Contract Documents; (vii) the costs of all Permits; 
(viii) any and all other direct or indirect costs; and (ix) Contractor’s fee, profit and/or recoverable 
overhead. As indicated in the Purchase Order, the Contract Sum shall either be in the form of a “Lump 
Sum”, “Actual Cost - Not to Exceed” (which Contractor shall submit to the District), or such other 
method of payment as agreed upon by the District and Contractor. No increase in the Contract Sum is 
effective, whether due to changes or increases in law or taxes, any additional or new tariff/duty, quota, 
tariff-rate quota, or cost associated with the withdrawal of tariff/duty concesstions, increased material, 
labor, transportation costs or otherwise, without the prior written consent of the District. The District 
reserves the right to terminate the Contract if it does not consent to any price increase by Contractor. 
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6.2 Invoicing 

Contractor shall timely submit invoice(s) to the District that shall be on a form acceptable to the 
District. Each invoice shall be supported by work logs and other data substantiating the Contractor’s 
right to payment. Contractor shall submit with each invoice a conditional waiver and release of lien 
for the Contractor and for each subcontractor and material supplier who has furnished labor, 
equipment, materials, or services to the Project for the period covered by the invoice. The Project 
Administrator will review the invoice as set forth in Article 4 above, and will authorize payment as 
long as there are no outstanding liens or claims and so long as the Work has been performed in 
accordance with the Contract Documents. Contractor shall further warrant that, upon submittal of an 
invoice: (i) title to all Work covered by the invoice will pass to the District no later than the time of 
payment; and (ii) all Work for which invoices have previously been paid by the District shall be paid 
to all subcontractors to whom payments are due and that the Project is free and clear of any and all 
liens, claims, security interests or other encumbrances adverse to the District. All invoices will be 
delivered via email and must be received no later than ninety (90) days after completion of Work 
covered in the invoice.  Stale charges (more than ninety (90) days old) will not be accepted. Invoices 
are due net 30 days from of the District’s receipt of the invoice, including all required supporting 
documentation, except for any amounts disputed by the District in good faith. The parties shall seek to 
resolve all such disputes expeditiously and in good faith. Contractor shall continue performing 
obligations notwithstanding any such dispute.  

6.3 Progress Payments 

Neither the District nor the Project Administrator shall be responsible for direct payment of any monies 
to subcontractors or material suppliers. Issuance of a Certificate for Payment, or occupancy or use of 
the Project by the District, shall not constitute acceptance of Work that is not in conformance with the 
requirements of the Contract Documents. Notwithstanding the above, the District reserves the right to 
make payments in the event of any default by the Contractor to any subcontractor in such amount as 
the District determines necessary to protect the District’s interests from lien or other claim. Payment 
of any such amounts directly to a subcontractor shall be credited against amounts otherwise due 
Contractor. 

6.4 Substantial Completion 

Substantial Completion occurs when the Work is sufficiently complete in accordance with the Contract 
Documents such that the District can occupy or use the Work for its intended purpose and when all 
required occupancy permits have been issued and delivered to the District. Upon Substantial 
Completion, as determined by the Project Administrator, the District shall make payment, excepting 
only such Work as required to complete the punch list. When Contractor Substantially Completed the 
Work in all material respects, Contractor shall notify the District in writing of such completion.  
Contractor shall promptly meet with the District after the date of Contractor’s notice of its completion 
of the Work to inspect the premises and prepare with the District a “punch list” of corrections of 
construction that are required to cause any applicable portion of the Work to conform with the Contract 
Documents in all material respects. Contractor shall within fifteen (15) days cause all items on the 
punch list to be completed or remedied. 

6.5 Final Completion 

Upon receipt of a final invoice, the Project Administrator will inspect the Work, and if the Project 
Administrator finds the Work acceptable and the Contract fully performed, will approve final payment.  
Final payment shall not become due until the Contractor submits to the District release and final lien 
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waivers satisfying all obligations, claims, security interests, or other encumbrances arising out of the 
Contract, together with all warranties, guarantees, record documents including all drawings, plans, 
specifications, maintenance manuals, or other documents provided by the Contractor or material 
suppliers. Acceptance of final payment by the Contractor shall constitute a waiver of all claims by the 
Contractor except those previously made in writing and unsettled as of the time of the final invoice 
submittal. 

Article 7 CHANGES IN THE WORK 

Changes in the Work shall be accomplished only through a revised Purchase Order. Contractor shall 
provide documentation justifying the adjustment to the Contract Sum before commencement of any 
Work specified in the revised Purchase Order. Any request for an extension of Contract Time shall be 
accompanied by a revised schedule for performance of the Work, showing both the original schedule 
and revisions, as well as the effect of the requested extension. Contractor shall not be entitled to 
compensation for additional work performed prior to receipt of a fully executed revised Purchase 
Order, which shall be at the District’s sole discretion. 

Article 8  INSURANCE AND BONDS 

The Contractor shall purchase and maintain, at its expense, a policy covering the Work to be performed 
hereunder for the Contractor’s negligent acts, errors and omissions in the amounts set forth on Exhibit 
A attached hereto. Contractor shall keep this policy in force for not less than three (3) years after the 
completion of the Work under the Contract. 

The Contractor shall also procure and maintain during the life of the Contract the following types of 
insurance: (i) Workers’ Compensation Insurance; (ii) Employer’s Liability Insurance; (iii) 
Commercial General Liability Insurance; and (iv) Commercial Automobile Liability Insurance, all in 
accordance with the amounts and other requirements set forth in Exhibit A attached hereto and 
incorporated herein. 

Prior to the Commencement Date of the Work, Contractor shall provide to the District certificates of 
insurance evidencing the foregoing coverages. Each policy maintained by the Contractor pursuant to 
this Article 8 shall comply with the requirements in Exhibit A and provide that it will not be canceled 
or materially altered without thirty (30) days advance written notice by mail to the District mailed to 
the address indicated herein, and the policies or certificates of insurance shall so state. 

Article 9  TERMINATION 

9.1 Termination By Contractor 

Contractor may terminate the Contract upon occurrence of any of the following: 

1. issuance of a court or other public authority order stopping all Work; 

2. an act of government declaring all Work is to stop; or 

3. failure of the District to make payment upon an invoice validly approved by the 
Project Administrator within thirty (30) days of approval, which failure continues for 
a period of seven (7) days after written notice from Contractor to the District. 
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Upon such termination, the Contractor shall be compensated for all Work completed to the date of 
termination. Contractor shall not be entitled to any anticipated profits, consequential damages, or 
mobilization expenses. 

9.2 Termination By the District For Cause 

The District may terminate the Contract if the Contractor: 

1. repeatedly (more than 1 time) refuses or fails to adequately supply properly skilled 
labor or materials; 

2. fails to make payments to subcontractors for materials or labor in accordance with the 
respective subcontract agreements; 

3. disregards laws, ordinances, rules regulations or orders of any public authority having 
jurisdiction over the Project;  

4. breaches any provision of the Contract Documents; 

5. becomes insolvent; or 

6. becomes the subject of a bankruptcy filing, a receivership, voluntary or involuntary, 
a composition or any other proceeding designed for the benefit of creditors generally 
or specifically that is not dismissed within 60 days of filing. 

Without regard to the remedies at law or as stated herein, after a seven (7) day notice to Contractor of 
any cause set forth above, the District may terminate the Contract and exercise its rights as set forth 
within Article 2 herein. The District may termiate the Contract immediately in the event subpart 5 or 
6 above becomes applicable.  

9.3 Termination By The District For Convenience 

Notwithstanding any other provision to the contrary in the Contract Documents, the District may 
terminate the services of the Contractor and the Work by giving Contractor seven (7) days prior written 
notice. In such event, the Contractor shall be entitled to payment for all Work completed, but for no 
other compensation or damages. 

Upon expiration or termination of the Contract for any reason or no reason, Contractor shall: (i) deliver 
to the District all documents, work product, and other materials, whether or not complete, prepared by 
or on behalf of Contractor in the course of performing the Work; (ii) return to the District all District-
owned property, equipment, or other materials in its possession or control; (iii) remove any Contractor-
owned property, equipment, or materials located at the District’s locations; and (iv) provide reasonable 
cooperation and assistance to the District upon the District’s written request in transitioning the Work 
to an alternate service provider. 

9.4 Suspension By The District 

The District may order the Contractor to suspend, delay or interrupt the Work for a period of time as 
the District may direct. In such event, the Contract Sum and Contract Time shall be adjusted if 
necessary pursuant to the provision of Article 7 herein. 
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9.5 No Suspension by Contractor 

Under no circumstances shall the Contractor suspend the Work without the prior, written consent of 
the District, which may be withheld in the District’s sole discretion. 

Article 10  MISCELLANEOUS PROVISIONS 

10.1 Applicable Law. The Contract is entered into and shall be interpreted in accordance with the laws of 
the State of Wisconsin, without regard for conflict of laws principles.  

10.2 Any legal suit, action, or proceeding arising out of or related to the Contract or the Services provided 
hereunder shall be instituted exclusively in the federal courts of the United States or the courts of 
Wisconsin, in each case located in the City of Milwaukee and County of Milwaukee, and each party 
irrevocably submits to the exclusive jurisdiction of such courts in any such suit, action, or proceeding. 
The parties hereby waive any claims or defenses that venue in such jurisdiction is inappropriate, 
inconvenient or wrongful. EACH PARTY IRREVOCABLY AND UNCONDITIONALLY WAIVES 
ANY RIGHT IT MAY HAVE TO A TRIAL BY JURY IN RESPECT OF ANY LEGAL ACTION 
ARISING OUT OF OR RELTATING TO THE CONTRACT OR THE TRANSACTIONS 
CONTEMPLATED HEREBY. 

10.3 If any term or provision of the Contract is invalid, illegal, or unenforceable, such invalidity, illegality, 
or unenforceability shall not affect any other term or provision of the Contract or invalidate or render 
unenforceable such term or provision. Upon such determination that any term or other provision is 
invalid, illegal, or unenforceable, the parties hereto shall negotiate in good faith to modify the Contract 
so as to effect the original intent of the parties as closely as possible in a mutually acceptable manner 
in order that the transactions contemplated hereby be consummated as originally contemplated to the 
greatest extent possible. 

10.4 No waiver by any party of any of the provisions hereof shall be effective unless explicitly set forth in 
writing and signed by the party so waiving. Except as otherwise set forth in the Contract, no failure to 
exercise, or delay in exercising, any rights, remedy, power, or privilege arising from the Contract shall 
operate or be construed as a waiver thereof; nor shall any single or partial exercise of any right, remedy, 
power, or privilege hereunder preclude any other or further exercise thereof or the exercise of any 
other right, remedy, power, or privilege. 

10.5 Except as set forth herein, the Contract and these Terms and Conditions shall be binding upon all 
successors and heirs of the respective parties. The foregoing notwithstanding, other than the right to 
subcontract the Work, the Contractor may not assign the Contract Documents to any third party 
without the prior written consent of the District, which the District may withhold in its absolute 
discretion. 

10.6 Remedies 

In addition to all rights and remedies available under law, the District may set off any and all damages 
for which Contractor is liable under the Contract Documents. The prevailing party in any dispute 
between the District and Contractor shall be awarded its costs and expenses, including reasonable 
attorney’s fees. 
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10.7 Notice 

All notices, requests, consents, claims, demands, waivers, and other communications hereunder shall 
be in writing and shall be deemed to have been given (a) when delivered by hand (with written 
confirmation of receipt); (b) when received by the addressee if sent by a nationally recognized 
overnight courier (receipt requested); or (c) on the third day after the date mailed, by certified or 
registered mail, return receipt requested, postage prepaid or when actually received. Such 
communications must be sent to the respective parties at the last known registered address of such 
party (or at such other address for a party as shall be specified in a notice given in accordance with this 
Section 10.7). 

10.8 The Contract may be signed in two or more counterparts. When at least one such counterpart has been 
signed by each party, the Contract shall be deemed to have been fully executed and each counterpart 
shall be deemed to be an original and all counterparts taken together shall be one and the same 
Contract. The Contract may be signed by e-mailed or other electronic signatures (e.g., DocuSign) and 
e-mail or such other electronic signatures hereon shall be deemed originals for all purposes.  

10.9 Each party to the Contract, including these General Terms and Conditions, represents and warrants: 
(i) they have read and understand the Contract;(ii) it has the full right, power, and authority to enter 
into the Contract, to grant the rights and licenses granted hereunder and to perform its obligations 
hereunder, and (iii) when executed and delivered by such party, the Contract will constitute the legal, 
valid, and binding obligation of such party, enforceable against such party in accordance with its terms. 

10.10 Each party shall, upon the reasonable request of the other party, execute such documents and perform 
such acts as may be necessary to give full effect to the terms the Contract. 

10.11 The parties are independent contractors, and nothing contained in the Contract shall be construed as 
creating any agency, partnership, joint venture or other form of joint enterprise, employment, or 
fiduciary relationship between them. Neither party shall be authorized to contract for or bind the other 
party in any manner whatsoever. 

10.12 Notwithstanding anything herein to the contrary, if the Contract (a) requires payment by the District 
in excess of $200,000 or (b) imposes liquidated, delay or similar damages on the Contractor for failure 
to meet contractual deadlines, then the parties hereby designate the Milwaukee Brewers Baseball Club, 
Limited Partnership as a third-party beneficiary, entitled to enforce its rights as if it were a party hereto. 
Except as set forth in the immediately foregoing sentence, the Contract is for the exclusive benefit of 
the parties hereto and not for the benefit of any other person, and the Contract shall not be deemed to 
have conferred any rights, express or implied, upon any other person unless otherwise expressly 
provided herein. 

10.13  Liquidated Damages 
 

Liquidated damages of $1,000 per day will apply if the project is not complete by June 1, 2026. 
 
10.14 Delays and Extensions of Time 
 

If the Contractor is delayed at any time in the commencement or progress of the Work by (1) an act or 
neglect of the Owner, (2) by changes ordered in the Work; (3) by labor disputes, fire, adverse weather 
conditions documented in accordance with Section 10.15; (4) by other causes that the Contractor 
asserts, and the Owner determines, justify delay, then the Contract Time shall be extended to the extent 
such delay will prevent the Contractor from achieving Substantial Completion within the Contract 
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Time and if the performance of the Work is not, was not, or would not have been delayed by any other 
cause for which the Contractor is not entitled to an extension in the Contract Time under the Contract 
Documents. The Contractor further acknowledges and agrees that adjustments in the Contract Time 
will be permitted for a delay only to the extent such delay (i) is not caused, or could not have been 
anticipated, by the Contractor, (ii) could not be limited or avoided by the Contractor's timely notice to 
the Owner of the delay or reasonable likelihood that a delay will occur, and (iii) is of a duration not 
less than one (1) day. 
 

10.15   Adverse Weather Conditions 
 

Adverse weather conditions shall not be the basis for a Claim for additional time unless such conditions 
(i) are unusual and unexpected for the month in question and had an adverse effect on the critical path 
items of the Project Schedule, and (ii) prevent the Contractor from performing Work at the Project 
site. For purposes of this Agreement, "unusual and unexpected" weather conditions mean weather 
conditions that materially differ from the average monthly weather conditions for the locality in 
question as based on the records maintained by the National Weather Service for the previous five (5) 
years. If Contractor claims adverse weather conditions as the cause of a delay or hindrance, then it 
shall give Owner written notice of the event within three (3) business days after the occurrence of such 
event. Contractor shall resume performance of its obligations immediately following cessation of any 
adverse weather conditions. 
 

Article 11  DISPUTE RESOLUTION 

Should a dispute arise between the District and Contractor during the performance of Work or 
thereafter, the parties shall make a good faith attempt to resolve the dispute amongst themselves within 
ten (10) days of notice of dispute having been given. Notwithstanding the existence of a dispute 
between the parties, Contractor shall be obligated to prosecute the Work in a good and workmanlike 
manner and in accordance with the Contract Documents as long as the District continues to make 
payment of undisputed amounts. Contractor and its subcontractors shall have no right to suspend the 
performance of Work hereunder, or to cause the Work to be delayed because of the existence of a 
dispute. 

The exclusive forum for the resolution of any and all disputes arising under this Contract or in any 
way relating to the Work shall be litigation in Milwaukee County Circuit Court, State of Wisconsin.  
The parties hereby waive any claims or defenses that venue in such court is inappropriate, inconvenient 
or wrongful. 

 Article 12  DEFINITIONS 

12.1 The Work 

The term “Work” means the construction and services required by the Contract Documents, whether 
completed or partially completed, and includes all other labor, materials, equipment and services 
provided or to be provided by the Contractor to fulfill the Contractor’s obligations. 

12.2 The Project 

The “Project” is the total construction of which the Work performed under the Contract Documents 
may be the whole or a part and which may include construction by the District or by separate 
contractors. 
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[END] 
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EXHIBIT A 
 

A. Commercial General Liability – Occurrence Basis (including equipment overload): 
            Limits 
 General Aggregate (per project) $2,000,000 
 Products – Completed Operations Aggregate $2,000,000 
 Personal & Advertising Injury $1,000,000 
 Each Occurrence $1,000,000 
 

The policy shall not contain exclusions relating to: contractual liability, independent contractors, or 
explosion, collapse or underground exclusions.  

 
B. Business Auto Liability – All Autos including Hired, leased, and Non-Owned Autos: 
 
 Bodily Injury & Property Damage-Combined Single Limit $1,000,000 
 
C. Worker’s Compensation and Employers Liability: 
 
 Workers Compensation Statutory 
 Employers Liability 
  Bodily Injury by Accident (each accident) $1,000,000 
  Bodily Injury by Disease (policy limit) $1,000,000 
  Bodily Injury by Disease (each employee) $1,000,000 
 
D. Excess or Umbrella Liability:  
 
 Each Occurrence $10,000,000 
            Aggregate $10,000,000 
 
E. Professional Liability Limits: This requirement applies if the Contract involves professional design 

services or your Work has an element of design services. 
 

Each Claim $5,000,000 
Aggregate $5,000,000 

 
F. Pollution Liability – Applicable if your work involves the use, disposal or transportation of pollutants or 

other hazardous materials: 
 
 Each Occurrence $2,000,000 
 Aggregate $2,000,000 
 
G. Contractor’s Equipment – All Contractors will be responsible for insuring their own equipment. The 

District will bear no responsibility for equipment used, rented or leased by contractors on or off-site. If 
cranes are used, Contractors should be certain to obtain special endorsements for loss by exceeding lifting 
capacity (i.e., overload). Contractors shall procure All Risk Property Insurance upon all equipment, 
material, inventory and business personal property owned, borrowed or leased by Contractor for the full 
replacement cost value thereof. Such policy shall include a waiver of subrogation provision and Contractor 
agrees to waive its carrier’s right of subrogation against the Additional Insureds.  

 
H. Rigger’s & Erector’s Liability – If your work involves rigging or erecting, special liability limits are 

required: 
 
 Each Occurrence $20,000,000 
 Aggregate $20,000,000 
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I. Additional Insured: The Wisconsin Professional Baseball Park District (and its officers and directors) and 
the Milwaukee Brewers Baseball Club, Limited Partnership shall be named as an Additional Insured on 
Commercial General Liability, Business Auto Liability, and Excess or Umbrella Liability Insurance 
policies. Contractors shall also require that each of its subcontractors name the Additional Insureds as 
additional insureds on the subcontractors’ Commercial General Liability, Commercial Automobile and 
Umbrella Liability policies. Additional insured coverage shall be extended to include products-completed 
operations coverage. All liability insurance policies must provide Cross Liability coverage (separation of 
insureds or severability of interest provisions). The Commercial General Liability policy shall include no 
third-party-over action exclusions or similar endorsements or limitations.  

 
J. Certificate of Insurance: The District shall receive a Certificate of Insurance evidencing compliance with 

these insurance requirements prior to commencing any work, and a renewal Certificate of Insurance prior 
to the expiration or cancellation of any policy. However, the District permitting Contractor to commence 
Work prior to District’s receipt of the required certificate of insurance shall not be a waiver of the 
Contractor’s obligation to provide all of the above insurance. Acceptance by the District of insurance 
submitted by the Contractor shall not relieve or decrease in any manner the liability of the Contractor under 
this Contract.  

 
K. Coverage Term: All insurance must remain in force for the duration of the project and three years 

following project completion. 
 
L. A.M. Best Rating: All insurers must be rated A- or better by A.M. Best & Company. 



 This bid form must be signed by a person authorized to legally bind the Contractor. By submitting 
this bid, the Contractor agrees that the fixed price contained herein shall remain firm for a period 
of 30 days from the due date of this RFP. 

UPDATED – DECEMBER 4, 2025 
BID FORMS 

 
NAME OF COMPANY      ______(Affix Corporate 
          Seal if Applicable) 
 
STREET ADDRESS         
 
 
CITY STATE ZIP CODE        
 
 
TELEPHONE NUMBER        
 
 
E-MAIL ADDRESS         
 
 
SIGNATURE          
 
 
TYPE NAME AND TITLE        
 
 
DATE           
 
I. LUMP SUM BASE BID #1 – FIELD REMOVAL AND PREPARATION AND NEW 
FIELD MATERIAL AND INSTALL 
In accordance with all Bidding Documents, Conditions, General Requirements, and Addenda, 
provide all necessary labor, materials, tools, equipment, supplies, and supervision necessary to 
perform all Work required for the proposed Synthetic Turf including erosion control, subgrade 
and base coarse preparation, removing old drain tile system, installing new drain tile system, 
stone, and concrete curb AND to install the Synthetic Turf including turf, pitching mounds, and 
bases. 
 
Lump Sum  
Amount $                  Dollars  $     
   (Words) U.S. Funds     (Figures) U.S. Funds 
 
 
 
 
 



 

 
RFP for Helfaer Field Renovations 

November 12, 2025 

II. LUMP SUM BASE BID #2 – FIELD MAINTENANCE EQUIPMENT 
In accordance with all Bidding Documents, Conditions, General Requirements, and Addenda, 
provide all necessary equipment to perform maintenance required for the maintenance and turf 
upkeep at Helfaer Field. 
 
Lump Sum  
Amount $                  Dollars  $     
   (Words) U.S. Funds     (Figures) U.S. Funds 
 
III. LUMP SUM BASE BID #3 – FENCE REPLACEMENT 
In accordance with all Bidding Documents, Conditions, General Requirements, and Addenda, 
provide all necessary labor, materials, tools, equipment, supplies, and supervision necessary to 
perform all Work required for the fence removal, replacement and painting, including new gates 
for bullpen and sliding gate in right field at Helfaer Field. 
 
Lump Sum  
Amount $                  Dollars  $     
   (Words) U.S. Funds     (Figures) U.S. Funds 
 
IV. LUMP SUM BASE BID # 3 – ADD #1 – BACKSTOP NETTING REPLACEMENT 
In accordance with all Bidding Documents, Conditions, General Requirements, and Addenda, 
provide all necessary labor, materials, tools, equipment, supplies, and supervision necessary to 
perform all Work required for the backstop netting removal and replacement at Helfaer Field. 
 
Lump Sum  
Amount $                  Dollars  $     
   (Words) U.S. Funds     (Figures) U.S. Funds 
 
V. LUMP SUM BASE BID #4 – WALL PADDING REPLACEMENT 
In accordance with all Bidding Documents, Conditions, General Requirements, and Addenda, 
provide all necessary labor, materials, tools, equipment, supplies, and supervision necessary to 
perform all Work required for the wall padding removal and replacement at Helfaer Field. 
 
Lump Sum  
Amount $                  Dollars  $     
   (Words) U.S. Funds     (Figures) U.S. Funds 
 
VI. WARRANTY 
Attach a sample of the Synthetic Turf warranty and Contractor workmanship warranty. 
 
VII. DIVERSE FIRM PARTICIPATION 
Attach a completed “Diverse Firm Utilization Plan” or, if necessary, the “Exemption Certification” 
and “Certification of Good Faith Effort” to this bid form. Forms can be found in Appendix D.  
 
Signature           
 
Title            
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VIII. ADDENDUM(S) RECEIVED 
Acknowledge receipt of each Addendum issued for this RFP. 
 
Addendum(s) Received (insert #s)        
 
Signature           
 
Title            
 
 

IX.  GENERAL CONDITIONS TO CONTRUCTION SERVICES CONTRACT RECEIVED  
Acknowledge receipt AND acceptance of the General Conditions to Construction Services 
Contract issued with this RFP OR exceptions attached hereto. Any exceptions to contract terms 
will be taken into consideration when bids are reviewed. 
 
 
Signature           
 
Title            
 
 

 


